ANNEX 1 TO THE DOCUMENT GC/61/8 PROPOSED TIMELINE FOR DEVELOPMENT OF IARC MEDIUM-TERM STRATEGY (2021-2025)

	2019											2020										
	Jan	Feb	Mar	Apr	May	Jun J	ul Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Ju	n	Jul	Aug	Sep	Oct
SC/GC Sessions	SC/55	Deadlin	ne for GC Docs:	- > -	GC/61				Deadline for	SC Docs>		SC/56	Deadline f	or GC Docs>		CG/62						Deadline
														1								
3. Deliberation of Joint GC/SC MTS Working Group																GC Resolution establishing Joint GC/SC MTS WG					MTS WG Meeting 1 (face-to-face) Review 2nd draft MTS]
		with GC/S Chair, dra remit* of A	t in consultation SC Chair & Vice ft a proposal on Idvisory Group in Id submit to GC R S		GC							SC review and				GC reviews evaluation						-
1. Evaluation by ad hoc Advisory Group		of evaluatio	'n		establishing Advisory Group, ToR and scope	Period prop	osed for undertaking t by Advisory Gro	the external evaluat oup		Prepare & Ibmit report to SC		comments on evaluation report	Prepare and evaluation r			report of the Advisory Group and SC comments						
2. External Consultations with Stakeholders													Phase 1 - Que Key opinic	estionnaire for on leaders	Phase 2 - S Stake	urvey of IARC holders						
4. Drafting MTS (2021-2025) by Secretariat													Secretariat inii	tates preparatic	on for the MTS roject Tree			1st draft MT	al reviews 1s	st draft MTS Review by SH/GH 2r or inu Di	2nd draft MTS & submit to MTS WG	3rd draft MT
Programme and Budget for 2022-2023																GC Approval of programme and budget structure (if changed)	1	Prepar	ation of Progra	amme and Bud	dget 2022-2023	

Abbreviations:

GC Governing Council SC Scientific Council

GH Group Head SH Section Head

MTS WG Joint GC/SC Medium-Term Strategy Working Group VC Videoconference

